ID	Task	Owner	Start	End	Duration	Comleted	Week 1 Mo	Tu	We	Th	Fr	Week 2 Mo	Tu	We	Th	Fr	Week 3 Mo	Tu	We	Th	Fr	Week 4 Mo	Tu	We	Th	Fr
1	Initiation																									
1.1	Project Charter	Kitten	3/15	3/16	3	100%			■	■																
1.2	Research	Pusheen	3/17	3/17	6	100%					■															
1.3	Projections		3/1	3/1	6																					
1.4	Stakeholders				4																					
1.5	Guidelines				3																					
1.6	Initiate				0																					
2	Planning																									
2.1	Scope + Goals				4																					
2.2	Budget				3																					
2.3	Communication Plan				0																					
2.4	Risk Management				0																					
3	Execution																									
3.1	Status + Tracking																									
3.2	KPIs																									
3.3	Monitor																									
3.4	Forecasts																									
3.5	Project Updates																									
3.6	Chart Updates																									
4	Quality																									
4.1	Objectives																									
4.2	Deliverables																									
4.3	Effort & Cost Tracking																									
4.4	Project Performance																									